

PROJECT PLANNING

Standard Laptop Procurement Automation using ServiceNow Flow Designer

Project Document – 04

1. Project Planning Overview

Project planning defines the sequence of activities required to design, configure, test, and demonstrate the Standard Laptop Procurement Automation solution in ServiceNow. The work is divided into three major milestones: Flow Creation, Flow Assignment, and Service Catalog Validation.

2. Planning Goals

- Create and activate the Standard Laptop automation flow.
- Connect the flow to the Standard Laptop service catalog item.
- Verify that an approved request automatically creates a Catalog Task.
- Ensure the task is assigned to the Hardware group with the required description.
- Test the complete request-to-configuration workflow.
- Prepare evidence and documentation for project submission and demonstration.

3. Project Milestones

Milestone	Activity	Main Tasks	Deliverable	Estimated Time
Milestone 1	Flow Creation	Create Flow Designer flow; set name, application and run user; configure Service Catalog trigger; add Create Catalog Task action; map Requested Item; set description and Hardware assignment; activate flow.	Activated Standard Laptop Task Flow	Day 1–2
Milestone 2	Flow Assignment	Open Maintain Items; locate Standard Laptop; review Process Engine; remove unused automation entries where required; add the created flow; save	Standard Laptop linked to automation flow	Day 3

		configuration.		
Milestone 3	Service Catalog & Validation	Place Standard Laptop order; verify request; approve request; open Requested Item; check Catalog Tasks; verify short description, description and Hardware assignment.	Verified automated Catalog Task	Day 4–5

4. Work Breakdown Structure

1. Project Preparation

- Review the Standard Laptop procurement problem statement.
- Identify users, roles, requirements, and expected workflow.
- Confirm access to the ServiceNow instance and required modules.

2. Flow Development

- Open Flow Designer under Process Automation.
- Create a new Flow.
- Set Flow Name to “Standard laptop task”.
- Set Application to Global.
- Select System User as the run user.
- Add Service Catalog trigger.
- Add Create Catalog Task action.
- Map the Requested Item Record.
- Set short description and description.
- Set Assignment Group to Hardware.
- Set Approval to Approved.
- Save and activate the flow.

3. Flow Assignment

- Open Maintain Items.
- Search for Standard Laptop.
- Open the Process Engine configuration.
- Replace the relevant process automation with the created Flow.
- Save the catalog item.

4. Testing and Verification

- Open Service Catalog.
- Select Hardware and Standard Laptop.

- Place an order using Order Now.
- Open the generated Request Number.
- Review the approval section.
- Approve the request.
- Open the Requested Item.
- Open Catalog Tasks.
- Verify task description and Hardware assignment.

5. Documentation and Demonstration

- Capture relevant ServiceNow configuration screenshots.
- Record test results.
- Prepare the final project documentation.
- Record the project demonstration.
- Upload the demonstration video and maintain the Google Drive link.

5. Proposed Timeline

Day	Planned Work	Expected Output	Status
Day 1	Requirement review and Flow Designer setup	Flow structure and trigger configured	Planned
Day 2	Create Catalog Task action and activate flow	Working Standard Laptop Task Flow	Planned
Day 3	Assign flow to Standard Laptop catalog item	Catalog item linked to flow	Planned
Day 4	Place request and perform approval testing	Approved Standard Laptop request	Planned
Day 5	Verify Catalog Task and prepare evidence	Tested automation and screenshots	Planned
Day 6	Prepare final report and demonstration	Submission-ready documentation and video	Planned

6. Task Allocation

Role	Assigned Responsibilities	Expected Output
ServiceNow Administrator / Developer	Configure Flow Designer, Create Catalog Task action, catalog item flow assignment, and system settings.	Configured and activated automation
IT Procurement Team	Validate the Standard Laptop request and monitor the request-to-task process.	Verified procurement workflow
Approver	Review and approve the Standard Laptop request.	Approved or rejected request
Hardware Team	Receive the generated Catalog Task and perform laptop configuration.	Configured laptop / completed task

Project Documentation Team	Capture screenshots, prepare testing evidence, final report, and demonstration video.	Complete project submission package
----------------------------	---	-------------------------------------

7. Planned Deliverables

- Standard laptop task Flow Designer flow.
- Standard Laptop catalog item linked to the flow.
- Automatically generated Catalog Task.
- Configured Hardware assignment group on the task.
- Testing screenshots and verification evidence.
- Requirement, design, development, and testing documents.
- Final project report.
- Project demonstration video link.

8. Project Risks and Mitigation

Risk	Mitigation
Flow not triggering	Verify the Service Catalog trigger, flow activation status, and catalog item association.
Catalog Task not created	Check the Create Catalog Task action and Requested Item mapping.
Wrong assignment group	Verify that the Assignment Group value is set to Hardware.
Approval not reflected	Check the approval configuration and test with an approved request.
Insufficient access	Verify that the user has the required ServiceNow roles and permissions.
Testing evidence missing	Capture screenshots at each important verification stage.

9. Project Completion Criteria

- The Standard laptop task flow is created and activated.
- The flow is assigned to the Standard Laptop service catalog item.
- A Standard Laptop request can be submitted successfully.
- The request can be approved.
- An approved request automatically generates a Catalog Task.
- The Catalog Task contains the expected description.
- The Catalog Task is assigned to the Hardware group.
- The complete workflow is documented and demonstrated.

10. Project Planning Summary

The project is planned as a structured sequence from requirement preparation through Flow Designer development, catalog item integration, testing, documentation, and demonstration. The milestone-based plan

provides clear responsibilities and expected deliverables while allowing the complete Standard Laptop procurement automation to be verified before final submission.